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List of Acronyms and Abbreviations 
 

AOGP        Aguirre Offshore GasPort Project 

BO        Biological Opinion 

COE        US Army Corps of Engineers 

DNER        Dept. Natural and Environmental Resources 

EIS        Environmental Impact Statement 

EQB        Environmental Quality Board 

FERC        Federal Energy Regulatory Commission 

HDD        Horizontal Directional Drill 

MARAD      Maritime Administration 

MATS        Mercury and Toxic Standards 

MOU        Memorandum of Understanding 

NEPA        National Environmental Policy Act 

NMFS        National Marine Fisheries Service 

NOAA        National Oceanographic Atmospheric Administration 

NTP        FERC Notice to Proceed 

OGPe        Office of Permit Endorsement Management 

PHMSA      DOT Office of Pipeline Hazardous Material Safety Administration 

PREPA       Puerto Rico Electric Power Authority 

PRPB        Puerto Rico Planning Board 

SHPO        State Historic Preservation Officer 
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Project Overview 
The Aguirre Offshore GasPort (“AOGP”) project  is a critical  initiative for the Puerto Rico Electric Power 

Authority (“PREPA”). For many years, PREPA and the government of Puerto Rico have worked to bring 

an energy solution to the island that would minimize the environmental impacts from power generation, 

contribute to the stabilization of fuel costs, and allow PREPA to be compliant with the Federal Mercury 

and Air Toxics  Standards  (“MATS”) Rule. AOGP  is  the most economical and  time efficient  solution  to 

meet PREPA’s urgent goals. 

In 2008, Excelerate Energy (“Excelerate”) introduced the concept of an offshore LNG import terminal to 

PREPA  as  a  viable  alternative  solution  to  access  natural  gas.  In  2011,  PREPA  selected  Excelerate, 

following a Notification of Interest and Request for Proposal process, as the most qualified technology 

provider  to  collaborate on  the development of  a  floating, offshore  LNG delivery  system  –  a decision 

based on Excelerate  leading the  industry  in experience. PREPA selected the Aguirre Power Complex as 

the location for LNG importation as it is the facility with the greatest concentration of power generation 

capacity on the PREPA system. In April 2013, Excelerate submitted its formal application to the Federal 

Energy Regulatory Commission (“FERC”) to begin the review process under the National Environmental 

Policy Act (“NEPA”). 

After a rigorous permitting process, FERC published the Final Environmental Impact Statement (“FEIS”) 

for the project in February 2015, and in July 2015, issued its order authorizing the project. In both of the 

documents,  it was determined  that as proposed,  the project would have no significant  impact on  the 

environment and also determined that it is the best alternative for bringing LNG to the island.  

The extensive economic and environmental analysis the project has received within the  last  five years 

provides assurance that a safe and reliable project will be built in Puerto Rico. The environmental review 

process began at  the  local  community  level, and AOGP  is a  reflection of  the  input  received  from  the 

citizens of Puerto Rico and Commonwealth  regulatory agencies. Excelerate  firmly believes  that AOGP 

will provide  a  valuable  service  to PREPA and bring  tangible and enduring benefits  to Puerto Rico  for 

years to come. 

Permitting Process in the United States 

FERC’s objective  is  to  evaluate  the  environmental  impacts of proposed  infrastructure projects  in  the 

U.S., and FERC is responsible for deciding which projects are able to move forward to construction and 

operation.  FERC  is  committed  to protecting  the  social  and environmental  resources of  the nation,  in 

addition to determining if a project is in the public’s best interest and is deemed necessary. As such, the 

environmental  review process  is comprehensive and  typically  takes several years  to complete. Not all 

projects are guaranteed approval from FERC. The fact that the AOGP has received approval from FERC is 

a testament to the viability and necessity of the proposed LNG terminal. 
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The FERC process entails two distinct phases, the NEPA Pre‐Filing Environmental Review Process and the 

Formal Application Process. LNG proposals filed with FERC must use the Pre‐Filing Environmental Review 

Process. During this phase, applicants engage with the public  for  input and are encouraged to explore 

alternative projects with affected communities that would reduce adverse environmental  impacts and 

promote security and safety. 

Once the formal application  is submitted by the applicant, which cannot be presented sooner than six 

months from initiating the Pre‐Filing Environmental Review Process, FERC begins the compilation of the 

Draft Environmental  Impact Statement  (“DEIS”)  in cooperation with other  regulatory agencies.  Public 

meetings are held regarding the DEIS and FERC responds to any comments provided.  FERC then issues 

the FEIS and approves the project. During this process, the applicant submits all permit applications with 

the relevant regulatory agencies.  

The  following examples of similar projects to AOGP  illustrate that the two‐year permitting process  for 

the AOGP project is typical for projects constructed in US. 

 

Gulf  Gateway  Deepwater  Port  –  Excelerate’s  Gulf  Gateway  Deepwater  Port,  the  first  floating 

regasification project ever built  in  the world began  its  initial design  in 1999. The project entered  the 

formal NEPA review process in December 2002 and received authorization to proceed with construction 

in  the  summer  of  2004.    After  six months  of  offshore  construction,  the  facility went  into  service  in 

February 2005. 

Northeast Gateway Deepwater Port – The second offshore import facility built in the US by Excelerate, 

was  installed  approximately  18  miles  offshore  Boston,  Massachusetts.    The  Northeast  Gateway 

Deepwater Port began its initial design of the facility in 2003, and filed its formal application to begin the 

full NEPA review in May 2005.  Following a rigorous Federal and State (“Massachusetts”) environmental 

review, lasting two years, MARAD issued a Deepwater Port License for the facility in February 2007.   

Both projects were much less complex than the AOGP project but still had lengthy permitting processes. 

EcoElectrica Facility – Although not an Excelerate project, the EcoElectrica Facility  located on the east 

coast  of  Puerto  Rico  also  required  a  rigorous  environmental  review.    The  project  applied  for  FERC 

authorization  in  October  1994.    After  completing  a  two‐year  long  application  process,  the  project 

received the Order Granting Authorization in May 1996.  The project went into service in 2000.  
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PROJECT TIME LINE FOR U.S. LNG IMPORT PROJECTS (YEARS)

Pre‐Filing Formal Review Construction
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Project Permitting Process 

PRE‐FILING PROCESS 

In February 2011, when Excelerate and PREPA entered into a Memorandum of Understanding (“MOU”) 

to  cooperatively  design  the  project,  both  parties  began  the  extensive  process  of  engaging  local  and 

government stakeholders to introduce the project and solicit input. In December 2011, AOGP and PREPA 

met with  FERC  to present  the project  and  request permission  to begin  the  Pre‐Filing  Process.    FERC 

approved the project’s request  in February 2012,  initiating a comprehensive schedule of consultations 

with Federal and local agencies as well as local stakeholders to gather critical input into the design of the 

project.  The first of many public meetings was held in March 2012 at the Jobos Bay Reserve in Aguirre, 

Puerto Rico. 

Excelerate utilized the Pre‐Filing Process to gain the support of the public and the government of Puerto 

Rico. AOGP compiled thirteen (13) Resource Reports ranging covering topics ranging from air and water 

impacts, to wildlife and their habitat, to safety and engineering design.  It took nearly thirteen months to 

compile a complete application, and in the process and the Project received authorization to begin the 

Formal Application Process in April 2013.  

FORMAL APPLICATION PROCESS 

When the formal application was filed with FERC, the required permit applications to be considered by 

the  relevant cooperating agencies were  submitted as well. These agencies were consulted during  the 

Pre‐Filing Process and were knowledgeable about the project. FERC then established a calendar of public 

hearing  dates where  for  public  to  have  an  opportunity  to  learn  about  the  project  benefits  and  the 

impacts, and to provide a platform for their input. Excelerate continued its cooperative efforts with the 

relevant agencies and the public as FERC began the compilation of the EIS, responding to comments to 

ensure  the  AOGP  project  would  bring  positive  benefits  to  the  region  and  the  island  as  a  whole.  

Excelerate also conducted multiple meetings with representatives from Diálogo Ambiental, an influential 

environmental  advocacy  group.  Excelerate  provided  the  group  access  to  environmental  experts  and 

scientists to address the group’s concerns and facilitate  in the explanation of project specific data and 

reports. 

   



      ATTACHMENT G 
 
 

  Page 7 of 9 

Under NEPA, AOGP is required to secure the following permits before proceeding to construction:  

Federal Permits 

Federal Energy Regulatory Commission – Authorization ‒ COMPLETE 

 AOGP filed its formal Application to FERC in April 2013; 

 FERC issued its final Order Granting Authorization on August 15, 2015. 

U.S. Army Corps of Engineers (“COE”) – Section 10 Permit and 404 Permit – COMPLETE 

 AOGP filed Joint Permit Application (“JPA”)* on July 1, 2013; 

 COE concluded its permit review on December 10, 2015; 

 COE  is  awaiting  the  conclusion  of  NOAA/FERC  Section  7  consultation  process  to 

complete its review. 

U.S. Coast Guard – Letter of Recommendation ‒ COMPLETE 

 AOGP submitted its final Waterway Suitability Report to USCG in April 2013; 

 USCG issued its Letter of Recommendation on May 2, 2014. 

U.S. Fish and Wildlife Service (“USFWS”) – Biological Opinion (“BO”) ‒ COMPLETE 

 FERC requested formal consultation with USFWS on February 26, 2016; 

 USFWS issued its BO on June 23, 2016, which concluded the consultation process. 

National Marine Fisheries (“NMFS”) – Biological Opinion – DUE DECEMBER 1, 2016 

 FERC requested formal consultation with NMFS on February 26, 2016; 

 NMFS consultation is ongoing.  Estimated issuance of BO on December 1, 2016. 

Commonwealth Permits 

Puerto Rico Planning Board (“PRPB”) – Joint Permit Application ‒ COMPLETE 

 AOGP filed its  Joint Permit Application on July 1, 2013; 

 Planning Board issued Consistency Certificate on October 27, 2015. 

Puerto Rico Office of Permit Endorsement Management (“OGPe”) – COMPLETE 

 AOGP filed its Environmental Report on September 14, 2015; 

 OGPe  issued  its  Determination  of  Environmental  Compliance  with  Article  4.b.3  on 

October 8, 2015. 

Puerto Rico Department  of Natural  and  Environmental Resources  (“DNER”)  –  Coastal  Zone 

Management Consistency and Water Quality Certificate ‒ COMPLETE 

 AOGP filed its Joint Permit Application on July 1, 2013; 

 DNER provided endorsement for Consistency Certificate on October 27, 2015.	



      ATTACHMENT G 
 
 

  Page 8 of 9 

Puerto Rico Environmental Quality Board (“EQB”) – COMPLETE 

 AOGP filed its Joint Permit Application on July 1, 2013; 

EQB will issue Water Quality Certification upon public notice of the COE Section 404 permit. Puerto Rico 

Environmental Quality Board (“EQB”) – Title V Operating Permit ‒ COMPLETE 

 PREPA filed a modification to its existing Operating Permit to include AOGP; 

 EQB will issue the Modified Title V Operating Permit for the Aguirre Facility upon public 

notice of COE Section 404 permit. 

State Historic Preservation Office (“SHPO”) – Section 106 Consultation ‒ COMPLETE 

 AOGP initiated consultation in May 2012; 

 SHPO  issued  its  concurrence  that  the  project  is  not  likely  to  adversely  effect  the 

environment on July 2, 2013. 

 
* The Joint Permit Application (“JPA”) process and Standard JPA form are used by the COE, the PRPB, OGPe, DNER and the 

EQB  for permitting purposes  involving water, wetlands, and dune/beach  resources,  including, but not  limited  to, major 

water supply and water withdrawals projects. 

 

Timeline challenges always occur on every project.  Fortunately, the FERC process is designed to ensure 

all challenges to the project are addressed satisfactorily before final decisions are made. 

DOT ‒ OFFICE OF PIPELINE HAZARDOUS MATERIAL SAFETY ADMINISTRATION (“PHMSA”). 		

In  August  2014,  Excelerate  and  PREPA  met  with  PHMSA  representatives  to  discuss  the  pipeline 

installation method proposed.  PHMSA  requested  that  the project  evaluate  an  alternative  installation 

method  for  pipeline  installation  and  develop  a  plan  to  use  a  Horizontal  Directional  Drill  (“HDD”) 

procedure for the portion of the route traversing a sensitive coral area.  This modification to the design 

was completed, but as a result it delayed the completion of the Draft EIS and subsequently the Final EIS. 

NMFS ENDANGERED SPECIES CONSULTATION 

FERC requested a formal consultation with the USFWS and NMFS on February 26, 2016.  Consultation is 

between  the NMFS and FERC, and not with  the project applicant.   USFWS acknowledged  the request, 

completed  their consultation and delivered  their BO on  June 14, 2016.   NMFS did not  respond  to  the 

FERC request and refused to initiate consultation as required.  Citing workforce shortages and workload, 

NMFS did not  initiate  the 135‐day  consultation process until  July 15, 2015, 135‐days  after  the  initial 

request.    The  current  process  is  due  to  complete  on  October  13,  2016,  and  NMFS  has  45‐days  to 

complete its BO. 
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ORDER ISSUING CERTIFICATE AND NOTICE TO PROCEED  

AOGP  received  the  Final  EIS  from  FERC  in  February 2015  and  the Order on  July 24, 2015.     Project‐

specific conditions were  included with  the  final Order.   These conditions  included  the completion and 

submittal  of  all  final  permits  to  FERC,  as well  as  the  completion  and  submittal  of  final  construction 

engineering design to FERC.  All conditions need to be met before FERC will issue the Notice to Proceed 

(“NTP”).  As authorized by the Commission’s Final Resolution and Order, PREPA is making arrangements 

with AOGP to conclude the final engineering design for FERC’s approval so that FERC can issue NTP and 

authorize construction of the Project.  

Conclusion 

Given the extensive economic and environmental analysis the project has received since 2011, AOGP is 

the most economical and time efficient solution to bring Puerto Rico into compliance with MATS.   

The project has completed the very rigorous US regulatory process, and is only months away from final 

authorization  to  commence  construction.  Notwithstanding  the  lack  of  a  viable  alternative,  any  new 

projects would  require  similarly high  levels of  regulatory and environmental approvals as  the process 

just completed by the AOGP project. That approval must be received before expansion or construction 

can take place.   Taking  into consideration the chain of events required to  implement another solution, 

the FERC process would take between three to five years and construction would take roughly another 

three years beyond that, based on standard industry practices. This timeline would place those projects 

in service no sooner than 2022 — at least four years after the AOGP, as scheduled to be in service. 

  


